

Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story points)

Date	28 September 2026
Team Id	6ab220cfbee0b08a2d2c63cd
Project Name	Auto Ticket Classification using Flow Designer
Maximum mark	5 Marks

Product Backlog, Sprint Schedule, and Estimation:

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Ticket Submission	USN-1	As a user, I can submit a support ticket by entering the subject and issue description.	2	High	Team
Sprint-1	Ticket Submission	USN-2	As a user, I can provide the required ticket details so that my issue can be processed.	1	High	Team
Sprint-1	Ticket Management	USN-3	As a support staff member, I can view the submitted ticket details.	2	High	Team
Sprint-1	Ticket Management	USN-4	As a support staff member, I can track the ticket status.	2	Medium	Team
Sprint-2	Auto Classification	USN-5	As a system, I can automatically identify the category of a support ticket based on its details.	3	High	Team
Sprint-2	Auto Classification	USN-6	As a system, I can assign a priority such as High, Medium, or Low to a ticket.	3	High	Team
Sprint-2	Flow Automation	USN-7	As a system, I can trigger the FLOW DESIGNER workflow	3	High	Team

			when a new ticket is created.			
Sprint-2	Team Assignment	USN-8	As a system, I can automatically assign the classified ticket to the appropriate support team.	3	High	Team
Sprint-3	Notification	USN-9	As a customer, I can receive a notification after my ticket is classified and assigned.	2	Medium	Team
Sprint-3	Ticket Update	USN-10	As a support staff member, I can view the category, priority, assigned team, and status of a ticket.	2	High	Team
Sprint-3	Testing & Reporting	USN-11	As an administrator, I can test the workflow using different types of support tickets.	3	Medium	Team
Sprint-3	Testing & Reporting	USN-12	As an administrator, I can monitor the classification and assignment results.	2	Medium	Team

Project Tracker, Velocity & Burndown Chart:

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	8	6 Days	28 Sep 2026	03 Oct 2026	8	03 Oct 2026
Sprint-2	6	6 Days	05 Oct 2026	10 Oct 2026	6	10 Oct 2026
Sprint-3	10	6 Days	12 Oct 2026	17 Oct 2026	10	17 Oct 2026
Sprint-4	10	6 Days	19 Oct 2026	24 Oct 2026	10	24 Oct 2026
Total	34	24 Days	—	—	34	—

Sprint-wise work

Sprint-1 – Ticket Management

- User Registration/Login
- Create Ticket
- Submit Ticket
- Ticket Management
- Basic ticket details

Story Points: 8

Sprint-2 – Ticket Classification

- Ticket preprocessing
- Category identification
- Priority identification
- Classification result

Story Points: 6

Sprint-3 – FLOW DESIGNER Automation

- Automatic ticket routing
- Team/agent assignment
- Workflow automation
- Status update
- Notification process

Story Points: 10

Sprint-4 – Monitoring & Testing

- Admin dashboard
- Ticket tracking
- Reports
- Testing
- Monitoring and final integration

Story Points: 10

Velocity:

Total Story Points = 34

Number of Sprints = 4

Average Velocity

$$AV = \frac{\text{Total Story Points}}{\text{Number of Sprints}}$$
$$AV = \frac{34}{4} = 8.5$$

Average Velocity = 8.5 story points per sprint

Burndown Chart:

- A Burndown Chart shows how much work is remaining over time in a project or sprint.
- For our Auto Ticket Classification using FLOW DESIGNER project, the total planned work is 34 Story Points across 4 sprints.

